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I. INTRODUCTION 

1. The Commission has before it an Application for Review1 filed by ACA Connects—
America’s Communications Association (ACA) seeking review of the Final Cost Catalog Public Notice 
adopted by the Wireless Telecommunications Bureau (Bureau) on July 30, 2020.2  We find that ACA has 
failed to establish grounds to overturn the Bureau’s decision and therefore affirm the Bureau’s 
determinations contained in the Final Cost Catalog Public Notice. 

 
1 Application of ACA for Review of the Public Notice of the Wireless Telecommunications Bureau Setting Lump-
Sum Payment Amounts, GN Docket No. 18-122 (filed Aug. 13, 2020) (Application for Review).   

2 Wireless Telecommunications Bureau Releases Final Cost Category Schedule for 3.7-4.2 GHz Band Relocation 
Expenses and Announces Process and Deadline for Lump Sum Elections, GN Docket No. 18-122, IB Docket No. 
20-205, Public Notice, 35 FCC Rcd 7967 (WTB 2020) (Final Cost Catalog Public Notice); see also Expanding 
Flexible Use of the 3.7 to 4.2 GHz Band, GN Docket No. 18-122, Report and Order and Order of Proposed 
Modification, 35 FCC Rcd 2343 (2020) (3.7 GHz Report and Order).  ACA also filed a Request for Stay of the 
deadlines contained in the Final Cost Catalog Public Notice, pending resolution of this Application for Review of 
and any ensuing judicial review.  Request of ACA for Stay of August 31 Deadline for Electing to Receive Lump-
Sum Payment, GN Docket No. 18-122 (filed Aug. 13, 2020) (Stay Request).  The Bureau denied the Stay Request 
on August 31, 2020.  Request of ACA for Stay of August 31 Deadline for Electing to Receive Lump-Sum Payment, 
GN Docket Nos. 18-122, 20-173, Order, DA 20-998 (WTB Aug. 31, 2020) (Stay Denial Order). 
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II. BACKGROUND 

2. In the 3.7 GHz Report and Order, the Commission adopted rules to make 280 megahertz 
of mid-band spectrum available for flexible use (plus a 20 megahertz guard band) throughout the 
contiguous United States by transitioning existing services out of the lower portion of the band and into 
the upper 200 megahertz of the 3.7-4.2 GHz band (C-band).3  The 3.7 GHz Report and Order established 
that new 3.7 GHz Service licensees would reimburse the reasonable relocation costs of eligible Fixed 
Satellite Service (FSS) space station operators, incumbent FSS earth station operators, and incumbent 
Fixed Service licensees (collectively, incumbents) to transition out of the band.4  To provide incumbents 
and new 3.7 GHz Service licensees with a range of reasonable transition costs, the 3.7 GHz Report and 
Order directed the Bureau to establish a cost category schedule of the types of expenses that incumbents 
are likely to incur.5  The 3.7 GHz Report and Order provided for the creation of a Relocation Payment 
Clearinghouse (Clearinghouse) to oversee the cost-related aspects of the transition, including collecting 
relocation payments from overlay licensees and disbursing those payments to incumbents.6  In 
determining the reasonableness of costs for which incumbents seek reimbursement, the 3.7 GHz Report 
and Order provided that the Clearinghouse would presume as reasonable all submissions that fall within 
the estimated range of costs in the final cost category schedule.7  Incumbent earth station operators, 
satellite operators, and Fixed Service licensees are not precluded, however, from obtaining reimbursement 
for their actual costs that exceed the amounts in the Cost Catalog, so long as those costs are reasonably 
necessary to the transition, and incumbents provide justification to the Clearinghouse.8 

3. The 3.7 GHz Report and Order also established that incumbent FSS earth station 
operators may accept either:  (1) reimbursement for their actual reasonable relocation costs to maintain 
satellite reception; or (2) a lump sum reimbursement “based on the average, estimated costs of relocating 
all of their incumbent earth stations” to the upper 200 megahertz of the C-band.9  The 3.7 GHz Report and 

 
3 3.7 GHz Report and Order, 35 FCC Rcd at 2345, para. 4. 

4 Id. at 2391, 2465-66, paras. 111, 326; 47 CFR § 27.4.  The 3.7 GHz Band Report and Order defines the 
incumbents that will be eligible to be reimbursed for their reasonable relocation costs.  Eligible space station 
operators are defined as “an incumbent space station operator” that “must have demonstrated, no later than February 
1, 2020, that it has an existing relationship to provide service via C-band satellite transmission to one or more 
incumbent earth stations in the contiguous United States.”  See id. at 2426, para. 200; 47 CFR § 27.1411(b)(1)-(2). 
Incumbent earth stations are defined as those Fixed Satellite Service earth stations that: “(1) were operational as of 
April 19, 2018; (2) are licensed or registered (or had a pending application for license or registration) in the IBFS 
database as of November 7, 2018; and (3) have timely certified, to the extent required by the Order adopted in FCC 
18-91 (as we clarify . . . to include certain renewal applications and license and registration applications filed 
through November 7, 2018), the accuracy of information on file with the Commission.”  3.7 GHz Report and Order, 
35 FCC Rcd at 2392, para. 116; 47 CFR § 27.1411(b)(3).  Incumbent Fixed Service licensees are defined as 
“[i]ncumbent licensees of point-to-point Fixed Service links that relocate out of the 3.7-4.2 GHz band by December 
5, 2023.”  3.7 GHz Report and Order, 35 FCC Rcd at 2465, para. 326.  The 3.7 GHz Band Report and Order 
provides limited instances in which earth stations outside of the contiguous United States are eligible for 
reimbursement.  See id. at 2428, para. 204 (providing for reimbursement for expenses of earth stations located 
outside of the contiguous United States to the extent it can be demonstrated that the system modifications for which 
reimbursement is sought is a direct result of the C-band transition).  The process by which costs will be determined 
to be reimbursable is defined in 47 CFR § 25.1416. 

5 See 3.7 GHz Report and Order, 35 FCC Rcd at 2448, para. 262 (directing the Bureau to approve a cost category 
schedule); 47 CFR § 27.1416(a). 

6 Id. at 2446, para. 255. 

7 Id. at 2448, para. 262; 47 CFR § 27.1416(a). 

8 See id. at 2447-48, paras. 260-62. 

9 Id. at 2427-28, paras. 202-203.  But see id. at 2428, para. 204, n.550 (noting that “incumbent earth stations owners 
may not elect a lump sum payment for earth stations outside of the contiguous United States”). 
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Order directed the Bureau to “announce the lump sum that will be available per incumbent earth station 
as well as the process for electing lump sum payments,” and it provided that the Bureau should identify 
lump sum amounts for various classes of earth stations as appropriate.10   

4. The Commission engaged a third-party contractor, RKF Engineering Solutions, LLC 
(RKF), to assist FCC staff in identifying the costs that incumbents might incur, developing a cost 
category schedule, and calculating the lump sum payment amounts.  To compile the information needed 
to develop a cost catalog, RKF considered the 3.7 GHz Report and Order’s initial relocation cost 
estimates, derived from comments and filings in the record,11 and it conducted confidential interviews 
with a broad range of stakeholders, including satellite operators, earth station operators, Fixed Service 
licensees, and vendors.12   

5. The Bureau then sought extensive comment on both the methodology and cost estimates 
developed by RKF to arrive at a Final Cost Catalog.  First, on April 27, 2020, the Bureau released: (1) a 
Preliminary Cost Catalog, which contained preliminary categories and estimates of expenses that earth 
stations could incur in connection with clearing operations; and (2) an accompanying public notice, 
seeking comment both on the specific estimates in the cost catalog, as well as soliciting further 
information on the estimates used in the Preliminary Cost Catalog.13  The Commission received extensive 
comments in response to this Preliminary Cost Catalog Public Notice, including information regarding 
the likelihood that a particular cost will be incurred in a typical transition, requests that additional items or 
categories be added to the cost catalog, and suggested revisions to the ranges of estimated costs.14  After 
review of the record, the Bureau issued a Lump Sum Comment Public Notice seeking further comment on 
a revised list of earth station classes, preliminary lump sum payment amounts, and the methodology for 
calculating those amounts.15  Specifically, the Bureau sought comment on its proposed methodology for 
calculating the amount for each cost item to be included in the lump sum payment, whereby the average 
cost for a given item (calculated as an average of the range of costs provided in the Preliminary Cost 
Catalog) was multiplied by the percentage of typical transitions in which that cost item would be 
necessary.16  The Bureau also sought comment on inclusion of technology upgrade equipment costs that 
may be necessary to transition certain multichannel video programming distributor (MVPD) incumbent 
earth stations, the percentage of typical transitions that would require such upgrades, and on whether there 
might be other methods of addressing technology upgrade needs in the lump sum payment.17 

6. After considering the comments in response to the Preliminary Cost Catalog Public 
Notice and the Lump Sum Comment Public Notice,18 on July 31, 2020, the Bureau released the Final Cost 

 
10 See id. at 2428, para. 203. 

11 See 3.7 GHz Report and Order, 35 FCC Rcd at 2428-30, 2465-66, paras. 206-10, 326-27. 

12 See Wireless Telecommunications Bureau Seeks Comment on Preliminary Cost Category Schedule for 3.7-4.2 
GHz Band Relocation Expenses, GN Docket No. 18-122, Public Notice, 35 FCC Rcd 4440, 4441 (WTB 2020) 
(Preliminary Cost Catalog Public Notice). 

13 Preliminary Cost Catalog Public Notice, Attach., 35 FCC Rcd at 4444 (3.7 GHz Transition Preliminary Cost 
Category Schedule of Potential Expenses and Estimated Costs) (hereinafter, Preliminary Cost Catalog). 

14 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7972-75, paras. 9-13. 

15 Wireless Telecommunications Bureau Seeks Comment on Optional Lump Sum Payments for 3.7-4.2 GHz Band 
Incumbent Earth Station Relocation, GN Docket No. 18-122, Public Notice, 35 FCC Rcd 5628, 5628-32 (WTB 
2020) (Lump Sum Comment Public Notice). 

16 See id. at 5631 (“For example, if it is estimated that a rental antenna is needed for 33% of the transitions, the lump 
sum calculation includes 33% of the cost of such an item.”). 

17  See id. at 5631-32. 

18 To the extent relevant, the Bureau also considered the preliminary Transition Plans filed by eligible satellite 
operators in assessing reasonable costs and lump sum amounts for the Cost Catalog.  See, e.g., Letter from Michelle 

(continued….) 
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Catalog Public Notice, which included the Final Cost Catalog of potential expenses and estimated costs 
associated with the transition, announced the lump sum amounts available to incumbent FSS earth station 
operators, and provided the process and deadline for electing to receive lump sum payments.19 

7. Consistent with the 3.7 GHz Report and Order, the Bureau provided for lump sum 
payment amounts based on the average, estimated costs of transitioning incumbent earth stations to the 
upper 200 megahertz of the C-band.  Consistent with the proposed approach in the Lump Sum Comment 
Public Notice, the Bureau used a variation of an expected value approach to calculate both the base lump 
sum payments as well as the technology upgrade installation costs for MVPD incumbent earth stations.20  
Specifically, for both the base lump sum payments (for all antenna types) and for the per-site MVPD 
technology upgrade installation payment, the Bureau multiplied the average estimated cost (calculated as 
the average of the range of costs included in the Cost Catalog) for that particular cost item by the 
probability that the cost item would be incurred by a particular antenna type or class of earth station.21  
Where the Bureau determined that a cost would not be part of a typical transition for a particular antenna 
type or class of earth station—in other words, where it did not meet a minimum threshold of likelihood 
that it would be incurred in a typical transition—the Bureau did not include that cost in the lump sum 
amount.22  While the methodology for calculating lump sum amounts generally remained the same as 
described in the Lump Sum Comment Public Notice, updates to the lump sum categories and amounts 
were made in response to comments on the Lump Sum Comment Public Notice. 

8. One such difference was the treatment of compression-related technology upgrades that 
may be needed to transition certain MVPD earth stations.  For MVPD incumbent earth stations, the Final 
Cost Catalog Public Notice announced lump sum amounts that included the average, estimated costs 
associated with installing any necessary compression-related technology upgrades at an MVPD earth 
station site, but such amounts did not include the cost to purchase the integrated receiver/decoder or 
transcoder equipment for those technology upgrades.23  After review of the record, the Bureau found that 
the selection and purchase of compression equipment for these technology upgrades are an integral part of 
the satellite operators’ nationwide transition process and, as such, they should be considered as part of the 

(Continued from previous page)   
V. Bryan, Secretary, Intelsat License LLC, and Executive Vice President, General Counsel, and Chief 
Administrative Officer, Intelsat US LLC (Intelsat), to Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 18-122 
and 20-173, Attach. (filed June 19, 2020) (Intelsat Transition Plan); Letter from Brian D. Weimer, Counsel to SES 
Americom, Inc. (SES), to Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 18-122 and 20-173, Attach. (filed 
June 19, 2020) (SES Transition Plan).   

19 See Final Cost Catalog Public Notice, Attach. (3.7 GHz Transition Final Cost Category Schedule of Potential 
Expenses and Estimated Costs; hereinafter, Final Cost Catalog). 

20 See id. at 10; Lump Sum Comment Public Notice at 4. 

21 For example, for purposes of the base lump sum calculations, the Bureau estimated that 95% of antennas would 
have filters installed, but that 5% of antennas would need a new low-noise block downconverter installed that would 
already include the filter.  Accordingly, the Bureau multiplied the average filter cost by 0.95 and multiplied the 
average cost of low-noise block downconverter by 0.05; both costs were then added to the base lump sum amounts.  
Where a cost is likely to be incurred only in outlier transitions for a particular antenna type or earth station class, the 
Bureau did not include the probability of incurring such a cost in the lump sum amount. 

22 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7976, para. 16. 

23 Id. at 11-21, paras. 17-30.  This reflected a change from the approach to technology upgrades for which the 
Bureau sought comment in the Lump Sum Comment Public Notice, which would have included the cost and 
installation of technology upgrades (i.e., MVPD Downlink Technology Upgrades and Program Source Uplink 
Technology Upgrades) only for those MVPD incumbent earth stations that verified the need for such upgrades.  See 
Lump Sum Comment Public Notice at 3, 5. 
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cost associated with the transition of satellite transponders.24  Thus, under the Bureau’s final approach, 
satellite operators, in cooperation with programmers, will be responsible for selecting, purchasing, and 
delivering the necessary compression equipment to their associated incumbent earth stations.  In contrast, 
the Bureau found that the costs of physically installing the compression equipment at the earth station site 
were more appropriately assigned to incumbent earth station operators, and should therefore be included 
in the MVPD lump sum amount, given that satellite operators would not usually have direct access to an 
earth station site and the earth station owner would generally exercise direct control over that process.25  
Consistent with these findings, all MVPD earth station operators that elect the lump sum will receive the 
relevant lump sum base amounts, including the estimated technology upgrade installation costs such as 
labor, cabling, and any ancillary equipment necessary to complete the installation of the compression 
equipment provided by the satellite operators.   

9. On August 13, 2020, ACA filed the instant Application for Review, arguing that the 
Bureau erred by excluding the cost of integrated receiver/decoder equipment from the MVPD lump sum 
amount and that the Bureau’s lump sum determination process was arbitrary, unreasoned, and violated 
notice-and-comment requirements.26  ACA also concurrently filed a Request for Stay of the August 31, 
2020 deadline for earth station operators to make lump sum elections, pending resolution of the 
Application for Review and any ensuing judicial review.27   

10. The Bureau subsequently granted in part a request by the Society of Broadcast Engineers 
seeking an extension of time for incumbent earth station operators to elect the lump sum reimbursement 
described in the Final Cost Catalog Public Notice.28  Specifically, the Bureau waived the lump sum 

 
24 Final Cost Catalog Public Notice, 35 FCC Rcd at 7977-78, para. 17 (citing Letter from Laura H. Phillips, Counsel 
to Intelsat, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 2 (filed June 24, 2020) (Intelsat June 
24, 2020 Ex Parte); Letter from Michael P. Goggin, Assistant Vice President – Senior Legal Counsel, AT&T, to 
Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 2-3 (filed July 7, 2020) (AT&T July 7, 2020 Ex 
Parte); Letter from Laura H. Phillips, Counsel to Intelsat, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 
18-122, at 1 (filed July 27, 2020) (Intelsat July 27, 2020 Ex Parte) (quotations omitted)). 

25 See id. at 11-12, para. 17; 3.7 GHz Report and Order, 35 FCC Rcd at 2426, para. 201 (indicating that earth station 
migration may “require the installation of new equipment or software” at earth station locations “for customers 
identified for technology upgrades necessary to facilitate the repack, such as compression technology or 
modulation”) (emphasis added).  

26 Application for Review at 1-2.  Seven commenters filed in opposition to the Application for Review, and one 
commenter filed in support.  See Opposition of AT&T to ACA Application for Review, GN Docket No. 18-122 
(filed Aug. 28, 2020) (AT&T Opposition); Comments of CenturyLink, Inc., in Support of ACA Application for 
Review, GN Docket No. 18-122 (filed Aug. 28, 2020) (CenturyLink Comments); Opposition of Discovery Inc., 
FOX Corporation, The Walt Disney Company, and ViacomCBS Inc. (collectively, the Content Companies) to ACA 
Application for Review, GN Docket No. 18-122 (filed Aug. 28, 2020) (Content Companies Opposition); Opposition 
of CTIA to ACA Application for Review, GN Docket No. 18-122 (filed Aug. 28, 2020) (CTIA Opposition); 
Opposition of Intelsat License LLC (Intelsat) to ACA Application for Review, GN Docket No. 18-122 (filed Aug. 
28, 2020) (Intelsat Opposition); Opposition of National Association of Broadcasters (NAB) to ACA Application for 
Review, GN Docket No. 18-122 (filed Aug. 28, 2020) (NAB Opposition); Opposition of SES Americom, Inc. (SES) 
to ACA Application for Review, GN Docket No. 18-122 (SES Opposition); Opposition of Verizon to ACA 
Application for Review, GN Docket No. 18-122 (Verizon Opposition). 

27 See generally Stay Request.   

28 Order Granting Extension Request, GN Docket No. 18-122, IB Docket No. 20-205, DA 20-909 (WTB, rel. Aug. 
20, 2020) (Lump Sum Election Extension Order); see also Request of Society of Broadcast Engineers for Extension 
of Time to Submit Lump-Sum Cost Reimbursement Payment Elections, GN Docket No. 18-122, IB Docket No. 20-
205 (filed Aug. 17, 2020) (seeking an extension of the lump-sum election deadline until September 30, 2020). 
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election deadline in section 27.1419 of the Commission’s rules to extend the filing deadline to September 
14, 2020.29 

11. On August 27, 2020, ACA filed a petition for writ of mandamus in the D.C. Circuit 
requesting a stay of the extended September 14, 2020 lump sum election deadline pending our decision 
on the Application for Review and any ensuing judicial review.30  On August 31, 2020, the Bureau denied 
ACA’s Stay Request, finding ACA had failed to meet the required showing to warrant such relief.31  The 
D.C. Circuit denied ACA’s petition for writ of mandamus on September 14, 2020.32  In the order denying 
ACA’s mandamus petition, the court declared that it was “not persuaded” by ACA’s arguments that the 
Bureau “was required by regulation to include certain costs for purchasing decoders when determining a 
lump sum amount,” or that “the process the Bureau used to ultimately determine that lump sum amount 
was arbitrary and capricious.”33  

III. DISCUSSION 

12. We find that the Final Cost Catalog Public Notice was consistent with the directives and 
policy goals of the 3.7 GHz Report and Order and implementing rules, was compliant with the procedural 
requirements of the Administrative Procedure Act and the Commission’s ex parte rules, and was based on 
ample evidence that supports its factual findings.  ACA has failed to provide any evidence that the 
Commission’s approach for providing such reimbursement—as fleshed out by the Bureau in the 
challenged Final Cost Catalog Public Notice—will not result in the payment of these reasonable costs, or 
that this approach does not function as an integral part of the overall process that the Commission 
designed to ensure a smooth transition that would make this valuable spectrum resource available to the 
public as quickly as possible.34  We therefore affirm the Bureau’s decision and deny the Application for 
Review. 

 
29 Lump Sum Election Extension Order at 2.  While the relief granted by the Lump Sum Election Extension Order 
was similar to the alternate relief requested by ACA in its Stay Request (i.e., a 14-day stay), the Bureau did not 
address the merits of the ACA Stay Request in the Lump Sum Extension Order.  Id. at n.6.  The Bureau’s decision to 
waive section 27.1419 and partially grant the Society of Broadcast Engineers’s request for an extension was made 
on independent grounds from those advanced by ACA and addressed herein.  See 47 CFR § 1.3.  The Bureau 
nevertheless found, as a practical matter, that ACA’s alternate request for relief in the form of a 14-day stay was 
mooted by the Bureau’s extension of the lump sum election deadline until September 14, 2020.  See Stay Denial 
Order at n.29.  On August 21, 2020, in light of the Lump Sum Election Extension Order, ACA amended its request 
that the Commission resolve the Stay Request by August 20, 2020, requesting that the Commission issue a decision 
on the Stay Request by August 26, 2020 and stating that, “[a]bsent a decision by August 26, ACA would seek a stay 
of the September 14 deadline from the United States Court of Appeals for the D.C. Circuit.”  See Letter from Jeffrey 
A. Lamken, Counsel to ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122 (filed Aug. 21, 2020).  

30 Petition for Writ of Mandamus, In re ACA Connects – America’s Communications Association, No. 20-1327 
(D.C. Cir. filed Aug. 27, 2020) (Mandamus Petition).  The Commission filed in opposition to the Mandamus 
Petition.  See Opposition of Federal Communications Commission to Petition for Writ of Mandamus, In re ACA 
Connects – America’s Communications Association, No. 20-1327 (D.C. Cir. filed Sept. 4, 2020).   

31 Stay Denial Order at 5, para. 10. 

32 In re ACA Connects – America’s Communications Ass’n, No. 20-1327 (D.C. Cir. Sept. 14, 2020) (per curiam). 

33 Ibid. 

34 See, e.g., NAB Opposition at 2 (arguing that the Application for Review is simply the latest iteration of a long 
string of attempts by ACA throughout this proceeding to “devis[e] ways to line its members’ pockets at the expense 
of other parties to the proceeding and the Commission’s goal for repurposing spectrum); see also AT&T Opposition 
at 3 (ACA’s Application for Review “is actually about grossly distorting the Commission’s determination to permit 
earth stations operators to utilize transition payments to help fund a technology conversion of their distribution plant, 
changing that option from one with no additional costs to 3.7 GHz licensees to one with huge additional costs and no 
concomitant promotion of the preeminent policy goal of effecting a fast, fair, and seamless transition.”); Content 
Companies Opposition at 2 (ACA’s criticisms of the Bureau’s decision “lack any support, legal or otherwise, and 

(continued….) 
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A. Integrated Receiver/Decoder Equipment Costs are Rightfully Attributed to Space 
Station Incumbents 

13. We reject ACA’s argument that the Bureau improperly excluded the cost of integrated 
receiver/decoder equipment from the lump sum amount.35  Contrary to ACA’s claim that the 3.7 GHz 
Report and Order required inclusion of such costs in the lump sum payment, we affirm the Bureau’s 
finding, based on an extensive record, that the cost of integrated receiver/decoder equipment is not part of 
the “average, estimated costs” that incumbent earth stations owners are likely to incur as part of the 
transition.36 

14. ACA cites sections 27.1412(e) and 27.1411(b)(4) of the Commission’s rules to support 
its argument that the 3.7 GHz Report and Order and implementing regulations “plainly require [integrated 
receiver/decoder equipment] costs to be included in the earth station lump-sum amount.”37  Section 
27.1412(e) establishes the lump sum payment option for incumbent earth station operators and directs the 
Bureau to determine the amount “equal to the estimated reasonable transition costs of earth station 
migration and filtering.”38  “Earth station migration” is defined in section 27.1411(b)(4) as “any necessary 
changes that allow the uninterrupted reception of service by an incumbent earth station on new 
frequencies in the upper portion of the band, including . . . the installation of new equipment or software 
at earth station uplink and/or downlink locations for customers identified for technology upgrades 
necessary to facilitate the repack, such as compression technology or modulation.”39  ACA argues that, 
because it is “undisputed that integrated receivers/decoders are compression equipment necessary . . .to 
allow earth stations to receive uninterrupted service on the relocated C-band frequencies,” the Bureau 
erred in excluding integrated receiver/decoder equipment costs from the lump sum amount.40 

15. Despite its purported reliance on the text of the Commission’s directives in establishing 
the lump sum amount, ACA ignores the plain language of both the 3.7 GHz Report and Order and 
associated rules.41  The Commission stated only that earth station migration may “require the installation 

(Continued from previous page)   
are nothing more than last-ditch attempts to artificially inflate the lump sum payments.  These arguments, which 
prioritize maximizing the lump sum over ensuring a spectrally efficient, lawful, and timely transition of fixed 
satellite services to the upper 200 MHz, should be rejected.”); CTIA Opposition at 4 (“ACA’s goal is transparent: to 
maximize the amount of funds available to its members, which they could use to transition to fiber (no IRD 
equipment is required in a transition to fiber)—or to profit from their election by transitioning themselves for less 
than the lump sum payment.”); Verizon Opposition at 1 (ACA seeks to “convert this vital spectrum proceeding into 
a fiber subsidy plan for its members, or at least maximize their opportunity to profit from the relocation.”). 

35 Application for Review at 9-17; see also ACA Reply in Support of Application for Review, GN Docket No. 18-
122, at 1-3 (filed Sept. 8, 2020) (ACA Reply). 

36 Application for Review at 9-12; but see Final Cost Catalog Public Notice, 35 FCC Rcd at 7977-87, paras. 17-30; 
3.7 GHz Report and Order, 35 FCC Rcd at 2428, para. 203. 

37 Application for Review at 9; see also ACA Reply at 1-2. 

38 47 CFR § 27.1412(e). 

39 Id. § 27.1411(b)(4) (emphasis added). 

40 Application for Review at 9 (also citing 3.7 GHz Report and Order, 35 FCC Rcd at 2426-27, para. 111 (“[W]e 
expect relocation costs to include the cost to migrate and filter earth stations, including costs to retune, repoint, and 
install new antennas and install filters and compression software and hardware.”)); see also CenturyLink Comments 
at 3. 

41 See AT&T Opposition at 3 (“ACA’s argument [about] the failure to include integrated receiver/decoder costs in 
the lump sum rests on a flawed reading of the [3.7 GHz Report and Order].”); Content Companies Opposition at 3 
(ACA’s “tortured reading of the rules quickly falls apart when properly contextualized with the surrounding 
language.”); CTIA Opposition at 7; Intelsat Opposition at 3; SES Opposition at 3-4; Verizon Opposition at 2 (“ACA 
misreads the [3.7 GHz Report and Order] in asserting that [integrated receiver/decoder] purchase costs must be 
included in the lump sum amount available to earth stations.”). 
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of new equipment or software” at earth station locations “for customers identified for technology 
upgrades necessary to facilitate the repack, such as compression technology or modulation.”42  While the 
3.7 GHz Report and Order indicates that installation of technology upgrades may be an earth station 
migration cost, it does not mandate that the cost of purchasing the equipment necessary to implement 
those technology upgrades is a migration cost that the earth stations would be required to bear.43  The 
Commission granted broad authority to the Bureau to make determinations about the appropriate and 
reasonable costs to be included in the lump sum amount.44  The Bureau found that the costs of purchasing 
integrated receiver/decoder equipment “are more appropriately tied to the satellite operators’ transition, in 
coordination with programmers,” based on extensive record evidence from a broad range of stakeholders 
that the decision to implement technology upgrades is the responsibility of space station operators (and 
their programmer customers) and that the selection and purchase of compression equipment must be made 
uniformly and on a nationwide basis in order to meet accelerated transition deadlines.45  Consistent with 
the plain language of section 27.1411(b)(4), however, the Bureau included in the MVPD lump sum 

 
42 3.7 GHz Report and Order, 35 FCC Rcd at 2426, para. 201 (emphasis added). 

43 Id. 

44 Id. at 2428, 2448, paras. 203 (directing the Bureau “to identify amounts for various classes of earth stations—e.g., 
MVPDs, non MVPDs, gateway sites—as appropriate”), 262 (directing the Bureau “to make further determinations 
related to reimbursable costs, as necessary, throughout the transition process”) (emphasis added); see also CTIA 
Opposition at 6; SES Opposition at 3. 

45 Final Cost Catalog Public Notice, 35 FCC Rcd at 7977-87, paras. 17-30; see also Intelsat May 26, 2020 Ex Parte 
at 2-3 (“[C]ompression equipment – such as integrated receivers/decoders (‘IRDs’) – should be tied to the satellite 
transponder because only the earth stations associated with the compressed transponder would need to install these 
IRDs (or similar compression equipment).  Moreover, all affiliates of the programmer being compressed must install 
the same equipment as the programmer; the affiliates cannot each select their own technology or the programmer 
will not have an acceptable compression solution and the acceleration timetable likely will not be met.”); Content 
Companies June 15, 2020 Comments at 2-4 (arguing that the integrated receiver/decoder upgrade process “requires 
careful management and coordination by programmers and their satellite operator vendors” and that in many cases, 
programmers bear the costs of compression upgrades); NCTA June 15, 2020 Comments at 12 (explaining that 
“choices about” deployment of technology upgrade equipment “must be made at the national level and adopted 
across a programmer’s distribution chain to ensure that consumers receive high quality service”); AT&T May 14, 
2020 Comments at 2-3 (noting that “satellite operators are best positioned to determine, on a customer-by-customer 
basis, where technology upgrades are necessary to ensure that capacity needs are met post-migration”); Letter from 
Matthew S. DelNero, Counsel to Content Companies, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-
122, at 2 (filed June 30, 2020) (“Allocating IRD costs to programmers and satellite operators would serve the 
transition by centralizing the compression upgrade process and enabling the coordinated installation of the correct 
IRDs across distribution networks consisting of thousands of earth stations.  Centralizing the upgrade process is 
critical because, prior to delivery, IRDs will need to be configured with the operating parameters of the networks 
whose signals they will decode.  Accordingly, any decentralized approach poses a risk of significant delay for an 
already accelerated transition timeline.”); Letter from Matthew S. DelNero, Counsel to Content Companies, to 
Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 3-4 (filed July 6, 2020) (Content Companies July 6, 
2020 Ex Parte) (“Compression technology will not function properly unless it is uniform across a programmer’s 
network, and ensuring the timely installation of the necessary equipment at every connected earth station requires 
careful planning and coordination in the procurement, configuration, and distribution of this equipment. . . . [I]t is 
imperative that programmers play the central role in coordinating the various segments of the upgrade process.”); 
AT&T July 7, 2020 Ex Parte at 2 (arguing that the process for implementing integrated receivers/decoders “cannot 
be decentralized” and explaining that “different programmers will make different decisions” about compression that 
“have to be made at the source, as the programmer uplinks a stream that must be decoded and decompressed by 
thousands of MVPDs”); CTIA July 9, 2020 Ex Parte at 2 (“To best ensure a successful transition, the prudent course 
would be for the Commission to determine that designing and procuring technology upgrades is primarily the 
obligation of the C-band satellite operators working with programmers.”); Intelsat July 27, 2020 Ex Parte at 1-2. 
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amount the cost of installing compression equipment.46  The Bureau’s decision to allocate equipment 
costs to satellite operators and installation costs to earth station operators was not only consistent with the 
text of the 3.7 GHz Report and Order, but also firmly aligned with our stated goal of avoiding the 
disruption of service for FSS operations in the C-band.47 

16. ACA’s argument that the underlying purpose of the lump sum payment “confirms that 
[integrated receiver/decoder equipment] costs are properly included” in the lump sum amount is equally 
unavailing.48  ACA misstates the Commission’s purpose in establishing the lump sum option as intending 
to provide a means of funding incumbent earth stations’ transition to fiber.49  We have already rejected 
ACA’s arguments that the lump sum option should be designed to encourage and fully fund transitions to 
fiber.50  We were clear in the 3.7 GHz Report and Order that, while a transition to fiber in some cases 
may be a more efficient or desirable approach for certain earth station operators, incumbents would only 
be reimbursed for the reasonable costs of relocating existing services to the upper 200 megahertz of the 
C-band.51  Thus, in determining whether the Bureau’s decision was consistent with the Commission’s 
intent when it established the lump sum option, the relevant consideration is whether the lump sum 
payment includes the reasonable costs likely to be incurred by incumbent earth station operators in order 

 
46 47 CFR § 27.1411(b)(4); Final Cost Catalog Public Notice, 35 FCC Rcd at 7981-82, para. 21; Content 
Companies Opposition at 3-4; CTIA Opposition at 7; Verizon Opposition at 2. 

47 See, e.g., 3.7 GHz Report and Order, 35 FCC Rcd at 2410, para. 161 (indicating that it is in the public interest to 
ensure that FSS operations in the C-band are not disrupted); see also Content Companies July 6, 2020 Ex Parte at 6-
7 (noting that the goal of the C-band proceeding is to ensure that the public interest is served by ensuring that FSS 
services currently provided in the 3.7-4.2 GHz band are able to continue uninterrupted); Content Companies 
Opposition at 2 (The Bureau “properly recognized the compelling policy justifications for excluding [integrated 
receiver/decoder] equipment costs from the lump sum, as the alternative would needlessly delay the C-band 
transition and undermine the stability of the Nation’s video distribution networks.”); Intelsat Opposition at 4-5. 

48 Application for Review at 10; see also CenturyLink Comments at 4. 

49 ACA has made this argument several times during this proceeding.  Application for Review at 10-11, 16-17; Stay 
Request at 1, 7-8; Letter from Ross Lieberman, Senior Vice President of Government Affairs, ACA, to Marlene H. 
Dortch, Secretary, FCC, GN Docket No. 18-122, at 3 (filed July 6, 2020) (ACA July 6, 2020 Ex Parte); Letter from 
Ray Hashem, MoloLamken LLP, Counsel to ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, 
at 4-5 (filed July 17, 2020) (ACA July 17, 2020 Ex Parte); but see ACA Reply at 2-3 (arguing ACA does not seek a 
lump sum payment that fully funds the cost of fiber, but merely one that is “technology neutral” (citing CenturyLink 
Comments at 2)).  The Bureau provided a detailed description of how ACA has misquoted the 3.7 GHz Report and 
Order in its denial of the same arguments in ACA’s Stay Request.  Stay Denial Order at 7-9, paras. 14-16; see also 
Content Companies Opposition at 4 (“ACA misleadingly suggests that the sole purpose of the lump sum payment is 
to fund fiber deployments that will eliminate the need for earth station relocation.”); Intelsat Opposition at 4 
(arguing “there is no validity to ACA’s assertions that the Report and Order was designed to encourage or subsidize 
any widespread migration to fiber as part of the C-band transition”). 

50 3.7 GHz Report and Order, 35 FCC Rcd at 2426, n.539 (“We disagree with ACA Connects that compensable 
earth station migration costs should include the costs of transitioning to an alternative form of delivery, such as fiber 
. . . We have defined clearly the migration in this context as the costs of transitioning C-band services to the upper 
200 megahertz of the band (e.g., repo[in]ting, retuning, and replacing antennas, and installing filters and 
compression hardware).”); see also Content Companies Opposition at 5; CTIA Opposition at 8-9. 

51 3.7 GHz Report and Order, 35 FCC Rcd at 2426, n.539; Intelsat Opposition at 3 (“ACA misreads the Report and 
Order’s directive that provides “incumbent earth stations flexibility” to choose their preferred path of transition, 
instead to be an absolute guarantee that its MVPD members must receive sufficient funding to underwrite the full 
cost of moving to fiber.  But the FCC made no such guarantee.”); SES Opposition at 4 (ACA “provides no evidence 
showing that the Commission intended to prioritize incumbent earth station operators’ ‘flexibility’ over its own 
goals of efficient, expedited C-[b]and clearing and the ‘rapid introduction’ of 5G wireless services.” (citations 
omitted)). 
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to transition their existing services to the upper portion of the band.52  We find that the Bureau’s lump 
sum determination falls squarely within our clearly stated goals.53   

17. Finally, we reject ACA’s argument that the Bureau’s decision to exclude integrated 
receiver/decoder equipment costs from the lump sum amount lacked merit.54  ACA argues that, contrary 
to the Bureau’s approach in determining whether the lump sum amount must include a given cost item, 
the appropriate question is not who is responsible for selecting and purchasing the equipment, but whether 
a given cost is “necessary to allow earth stations to receive uninterrupted service through the C-Band 
transition.”55  ACA contends that the cost of compression equipment must be included in the lump sum 
amount, since at least some MVPDs will require such equipment in order to transition to the upper 
portion of the band.  ACA further argues that, even if inclusion of compression equipment costs is 
determined based on the entity responsible for selecting and purchasing the equipment, the Bureau 
nevertheless erred by attributing such expenses to satellite operators because programmers are responsible 
for making those purchases.56 

18. ACA’s interpretation of the lump sum amount as appropriately including any and all 
costs necessary to allow an incumbent earth station to transition its services to the upper portion of the 
band has no basis in the text of the 3.7 GHz Report and Order, nor does it further our stated goals for the 
lump sum option.57  The purpose of the lump sum amount was to provide earth station operators the 
choice to opt out of the administrative process of seeking reimbursement for their actual relocation costs, 
and instead to assume responsibility for transitioning their services to the upper 200 megahertz or some 
alternative delivery mechanism in exchange for a lump sum payment.58  To accomplish that goal, we 
directed that the lump sum amount must be equal to the average, estimated costs of that transition for 
which the earth station is assuming responsibility.59  In other words, the amount must be equal to the costs 

 
52 We note that ACA’s advocacy in this proceeding has consistently served the purpose of increasing the amount of 
payments to its members, regardless of whether such payments are directly tied to transitioning to the upper 200 
megahertz of the band.  See, e.g., Letter from Pantelis Michalopoulos, Steptoe, Counsel for ACA Connects, to 
Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 6 (filed Feb. 18, 2020) (asking the Commission to 
include in the lump sum payment the cost of migrating to fiber, so long as fiber is not more expensive than C-band 
migration “by an order of magnitude”); Letter from Pantelis Michalopoulos, Counsel, ACA Connects, to Marlene H. 
Dortch, Secretary, FCC, GN Docket No. 18-122, at 4 (filed Dec. 26, 2019) (arguing earth station operators should 
receive incentive payments for meeting relocation milestones); Letter from Ross Lieberman, Counsel to ACA 
Connects, Alexi Maltas, Counsel to CCA, and Elizabeth Andrion, Counsel to Charter, to Marlene H. Dortch, 
Secretary, FCC, GN Docket No. 18-122 (filed July 2, 2019) (ACA Connects Coalition Proposal) (urging the 
Commission to adopt a transition mechanism that would pay for the costs of relocating all C-band MVPDs to fiber 
networks). 

53 Content Companies Opposition at 4 (nothing that, contrary to ACA’s argument that the Bureau’s decision 
undermines the purpose of the lump sum option, “a broad coalition of stakeholders in this proceeding have 
explained at length how diverting IRD costs to the lump sum would undermine the goal of a timely, spectrally 
efficient transition”); CTIA Opposition at 4-5. 

54 Application for Review at 12-17. 

55 Id. at 12-13. 

56 Id. at 13-16. 

57 AT&T Opposition at 4 (arguing ACA’s attempt to deem integrated receiver/decoder equipment costs as MVPD 
costs is “counterfactual”); Content Companies Opposition at 6 (ACA’s logic “goes too far and subverts the [3.7 GHz 
Report and Order’s] clear separation of earth station and space station costs.”); CTIA Opposition at 8 (ACA’s 
argument is “meritless” and “has no foundation” in the 3.7 GHz Report and Order). 

58 3.7 GHz Report and Order, 35 FCC Rcd at 2427, para. 202. 

59 Intelsat Opposition at 4 (arguing the Bureau correctly relied “on direction from the Report and Order that 
reimbursable costs would only include the costs incurred by the earth station operator, which would not include the 
IRD purchase cost” (emphasis in original)). 
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that the earth station operator is likely to incur in its transition—those expenses for which the earth 
station operator otherwise would have sought reimbursement from the Clearinghouse in the absence of a 
lump sum option.60  Thus, the Bureau’s inclusion of cost items in the lump sum amount only where earth 
station operators will be the entity responsible for incurring them is wholly consistent with the directives 
of the 3.7 GHz Report and Order.61  ACA is incorrect to the extent it maintains that the amounts available 
under the two reimbursement options are “not equal.”62 Under either reimbursement option, the allocation 
of costs for transitioning to the upper portion of the C-band is the same:  Satellite operators will be 
reimbursed for the cost of purchasing compression equipment, and earth station operators will be 
reimbursed for the cost of installing compression equipment. 

19. In challenging the rationale of the Bureau’s decision to deem compression equipment 
costs as satellite operator costs, ACA relies on misleading quotations and ignores the breadth of evidence 
supporting the Bureau’s determination.  ACA argues that it “makes no sense” to classify integrated 
receiver/decoder equipment costs as belonging to satellite operators because programmers and MVPDs 
are responsible for selecting and purchasing such equipment.63  ACA claims that the Bureau “admitted 
that [integrated receiver/decoder] ‘technology choices’ actually ‘must . . . be made by the programmer.’”64  
In fact, this quotation comes from an ex parte filing that the Bureau cited in a footnote of the Final Cost 
Catalog Public Notice, and the Bureau made no such statement in its own rationale for deeming 
compression equipment as a satellite operator cost.  Contrary to ACA’s claim, the Bureau concluded, and 
we agree, that “satellite operators, in cooperation with programmers, will be responsible for selecting, 
purchasing, and delivering the necessary compression equipment to respective earth stations.”65  This 
finding is based on extensive evidence in the record on the need for satellite operators, in cooperation 
with programmers, to select and purchase compression equipment uniformly and on a nationwide basis in 
order to accomplish a successful transition on the accelerated timelines anticipated here.66  Consistent 

 
60 We agree with the Bureau’s statement that, taken to its logical conclusion, ACA’s argument would mean that the 
cost of new satellites should also be included in the lump sum amount.  See Final Cost Catalog Public Notice, 35 
FCC Rcd at 7983-84, para. 23; see also Verizon Opposition at 4 (“ACA’s argument proves too much . . . .”). 

61 AT&T Opposition at 5 (The 3.7 GHz Report and Order “provides the Bureau with clear flexibility ‘to make 
further determinations related to reimbursable costs, as necessary, throughout the transition process.’  And the 
decision to allocate IRD costs to satellite operators—who must make the upgrade decision and decide which IRDs 
are to be implemented in conjunction with their programmer customers—is a rational exercise of that discretion.”). 

62 Application for Review at 16. 

63 Id. at 13. 

64 Id. at 13 (citing Final Cost Catalog Public Notice, 35 FCC Rcd at 7977, n.67) (emphasis omitted). 

65 Final Cost Catalog Public Notice, 35 FCC Rcd at 7977, para. 17 (emphasis added). 

66 Id. at 7978, para. 18 & n.69 (citing Letter from Matthew S. DelNero, Counsel to Content Companies, to Marlene 
H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 4-5 (filed July 24, 2020) (Content Companies July 24, 2020 
Ex Parte); Letter from Laura H. Phillips, Counsel to Intelsat, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 
18-122, at 2-3 (filed June 24, 2020) (Intelsat June 24, 2020 Ex Parte) (explaining that “Intelsat envisions that the 
necessary IRDs and related equipment would be procured centrally” rather than by individual MVPDs and that 
“there is no reason to include IRD costs in any lump sum amount”); Letter from Laura H. Phillips, Counsel to 
Intelsat, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 3 (filed May 26, 2020) (Intelsat May 26, 
2020 Ex Parte) (“[I]f a programmer were to decide to employ compression technology today, that programmer 
would select its compression equipment and deliver that equipment to its affiliates, who would be obligated to install 
it pursuant to their affiliate agreements with the programmer.  There is no reason for the FCC to alter this long-
standing process.”); Content Companies July 6, 2020 Ex Parte at 4 (“In prior transitions, programmers have 
coordinated bulk purchases of IRDs . . . to not only secure a lower per-unit price, but also to ensure that these sellers 
have sufficient notice to provide the large number of IRDs needed.  Equipment manufacturers and vendors likely 
will not, without adequate notice, have on hand the number of IRDs necessary to meet the aggregate demand of 
thousands of independent earth station purchase orders.  The failure of a decentralized upgrade process to account 
for this supply-side reality illustrates the potential for such decentralization to delay and disrupt the C-band 

(continued….) 
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with our primary goals in adopting the 3.7 GHz Report and Order—to make valuable C-band spectrum 
available for new terrestrial wireless uses as quickly as possible, while also preserving the continued 
operation of existing FSS services during and after the transition—and bolstered by overwhelming record 
support, the Bureau correctly excluded integrated receiver/decoder equipment costs from the lump sum 
amount.67 

20. ACA also argues that the Bureau failed to distinguish the cost of integrated 
receiver/decoder equipment from other earth station costs dependent on satellite operator decisions that 
were nevertheless included in the lump sum amount.  For example, ACA points to the fact that MVPDs 
must retune, repoint, and install new antennas based on satellite operators’ decisions to launch new 
satellites or transition services to new frequencies, and argues that the Bureau’s rationale would logically 
exclude such costs from the lump sum amount as well.  Contrary to ACA’s claim, however, the Bureau 
provided ample explanation and reasoning for this distinct treatment.  As ACA notes, while the 3.7 GHz 
Report and Order assigned satellite operators responsibility for performing all earth station migration 
actions necessary to transition incumbent earth station operations to the upper 200 megahertz, earth 
station operators that elect the lump sum payment are responsible for performing all relocation actions on 
their own.68  The difference between the purchase of integrated receiver/decoder equipment and all other 
earth station transition actions, however, is that, since the selection and purchase of such equipment is an 
essential element of the satellite transition, satellite operators and their programmer customers will be 
responsible for selecting and purchasing compression equipment for a given incumbent earth station 
irrespective of whether the earth station operator elects the lump sum.69  The Bureau applied this standard 
consistently by including the costs to install integrated receivers/decoders in the lump sum amount, since 
earth station operators that elect the lump sum would be responsible for installing any necessary 

(Continued from previous page)   
transition.”); Content Companies June 15, 2020 Comments at 2-4 (explaining that the “preliminary Cost Catalog 
appropriately described the purchase and distribution of IRDs as a satellite and programmer expense” because the 
“IRD upgrade process . . . requires careful management and coordination by programmers and their satellite operator 
vendors,” which could be undermined if the Bureau includes integrated receiver/decoder costs in the lump sum 
payment); AT&T July 7, 2020 Ex Parte at 2-3 (“Recognizing that the satellite companies will determine, in 
conjunction with the programmers, which streams are compressed and how they are compressed, the acquisition of 
compatible IRDs must be left in their hands, regardless of how responsibility for installing the upgrades is ultimately 
apportioned.”)); see also Content Companies Opposition at 8 (“Ensuring a centralized [integrated receiver/decoder] 
upgrade process by excluding the cost of this equipment from the lump sum also aligns with the [3.7 GHz Report 
and Order]’s emphasis on prudency and efficiency in transition expenditures.”). 

67 3.7 GHz Report and Order, 35 FCC Rcd at 2353, para. 20; Final Cost Catalog Public Notice, 35 FCC Rcd at 
7981, para. 20 (“[T]he record reflects that the most efficient approach to ensure a smooth transition is to assign 
satellite operators, in cooperation with programmers, responsibility for selecting and purchasing those upgrades as 
part of the satellite operators’ transition.”); Content Companies Opposition at 6 (“[T]he Bureau’s decision not to 
include IRD equipment costs in the lump sum was not only justified by the record, but also legally compelled by the 
text of the [3.7 GHz Report and Order]”); CTIA Opposition at 5; Intelsat Opposition at 5 (in reaching its decision, 
“the Bureau correctly relied on established industry practice for implementing technology upgrades”); SES 
Opposition at 5; Verizon Opposition at 3-4. 

68 3.7 GHz Report and Order, 35 FCC Rcd at 2427, 2455, paras. 202, 293; Application for Review at 14. 

69 Content Companies Opposition at 8 (“Whereas recognizing that IRD costs as a space station expense properly 
preserves this industry practice, shifting IRD equipment costs into the lump sum available to MVPDs would upend 
the industry norm, ushering in a free-for-all in which individual earth stations would each manage their own 
independent upgrade timelines.”); SES Opposition at 5 (“[W]hether incumbent earth stations are able to select and 
purchase compatible equipment is not the controlling factor in the Bureau’s analysis – in choosing to exclude 
[integrated receivers/decoders] from the lump sum amounts, the Bureau adopted ‘the most efficient approach’ to 
ensure timely clearing, consistent with the [3.7 GHz Report and Order].”); Verizon Opposition at 3 (“[I]nstallation 
costs are distinct from equipment purchase costs that are dictated by the technology choices made by satellite 
operators in conjunction with their content programming customers.”). 
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equipment.70  The mere fact that ACA disagrees with the overwhelming record evidence underpinning the 
Bureau’s decision here does not mean that no such distinction exists. 

21. We reject ACA’s assertion that the 3.7 GHz Report and Order “consistently uses ‘install’ 
and ‘installation’ to mean ‘purchase and install.’”71  While the 3.7 GHz Report and Order specified that 
the costs of installing certain equipment were part of earth station migration costs, it did not specify how 
the costs of purchasing such equipment should be allocated.  The Bureau reasonably determined that it 
was appropriate to assign the cost of purchasing compression equipment to satellite operators because 
such purchases must be coordinated by satellite operators and programmers at the national level.  Unlike 
compression equipment, filters “must be purchased in connection with the transition of an earth station 
regardless of decisions made at the satellite level.”72  Therefore, the Bureau properly assigned the costs of 
both purchasing and installing filters to earth station operators.   

22. The Bureau’s decision to exclude integrated receiver/decoder equipment costs from the 
MVPD lump sum amount was grounded in the plain language of the 3.7 GHz Report and Order, our 
stated purpose in establishing the lump sum payment option, and our broader policy goals of ensuring a 
smooth, efficient, and rapid transition of C-band spectrum.  The Final Cost Catalog Public Notice 
provides exhaustive analysis and rationale for the Bureau’s decisions, based on targeted and detailed 
feedback from a broad range of stakeholders demonstrating that the allocation of integrated 
receiver/decoder equipment costs to satellite operators “is both consistent with industry practice and 
necessary to ensure there are no disruptions to the C-band transition process and the nation’s video 
distribution ecosystem.”73  We therefore reject ACA’s argument that the Bureau erred by excluding the 
costs of integrated receiver/decoder equipment from the MVPD lump sum amount.  

B. The Lump-Sum Determination Process was Procedurally Sound 

23. We likewise reject ACA’s argument that the Bureau’s lump-sum determination process 
was arbitrary, unreasoned, and violated notice-and-comment requirements.  ACA argues that the Bureau 
wrongly relied on a third-party consultant that improperly held confidential meetings with only certain 
stakeholders.74  ACA further suggests that the Bureau improperly failed to disclose its methodology for 
determining lump sum amounts.75  Finally, ACA maintains that the Bureau failed to give proper notice of 
its decision to determine reimbursement on a per-antenna basis.76 

24. First, the Bureau’s engagement of RKF to consult and assist with the development of the 
Final Cost Catalog Public Notice was fully compliant with the Administrative Procedure Act and the 
Commission’s ex parte rules.77  ACA claims that RKF “repeatedly denied” its requests for a meeting.78  

 
70 Intelsat Opposition at 7 (ACA’s arguments entirely overlook the record “that evidenced substantial concerns about 
the potential for delay, ordering of incorrect equipment and additional expenses associated with making thousands 
of individualized purchasing decisions at the earth-station level, all of which would increase the likelihood that 
programmers undergoing compression would experience service disruption.”); SES Opposition at 5 (“[W]hile 
ACA’s proposal may be better for its members’ narrow interests, its piecemeal approach would compromise ‘a 
smooth transition.’”). 

71 See Application for Review at 15. 

72 Final Cost Catalog Public Notice, 35 FCC Rcd at 7982, para. 22. 

73 Content Companies Opposition at 6-7 (citing supporting arguments by NAB, AT&T, Intelsat, and other 
stakeholders). 

74 Application for Review at 17-18; ACA Reply at 4. 

75 Application for Review at 18-21; ACA Reply at 3. 

76 Application for Review at 21-23; ACA Reply at 4-5. 

77 AT&T Opposition at 6 (“The Bureau’s use of RKF fell well within ordinary and lawful bounds.”); SES 
Opposition at 6 (ACA’s assertions regarding the Bureau’s determination process “are meritless and contradicted by 

(continued….) 
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ACA argues that “[a]llowing some stakeholders to meet with RKF, while denying ACA Connects the 
same benefit, created grossly unequal access to information and decisionmakers, and violated due 
process.”79  ACA contends that the Bureau’s lack of disclosure regarding the participants and content of 
RKF’s meetings further compounded the error and violated the disclosure requirements of the 
Commission’s ex parte rules.80 

25. Consistent with Commission precedent, RKF was a contractor retained to conduct 
confidential meetings with equipment manufacturers, vendors, and other stakeholders to gain information 
on the expected range of costs that could be incurred in the transition, much of which is commercially 
sensitive, confidential cost data.81  In advance of releasing the Preliminary Cost Catalog, RKF prepared its 
analysis of these costs based on its review of the cost data already filed in the 3.7 GHz Report and Order 
proceeding (including confidential filings), in light of its own experience as an engineering and 
communications consulting firm, and as supplemented with additional confidential information from its 
inquiries to manufacturers and vendors, satellite operators, MVPD and other earth station incumbents, 
along with other stakeholders.  Significantly, after release of the Preliminary Cost Catalog, which initiated 
the notice-and-comment proceeding on that issue, RKF did not hold any meetings with incumbents or 
other stakeholders.82  Thus, communications between RKF and the parties that RKF contacted in seeking 
cost information for its own analysis prior to release of the Preliminary Cost Catalog Public Notice were 
for the purpose of developing an initial proposal, not “directed to the merits or outcome of a 
proceeding.”83  Nor was RKF making an ex parte presentation when it conveyed the findings contained in 

(Continued from previous page)   
the record.”); Verizon Opposition at 5 (“[R]elying on a contractor to help gather facts and information is within the 
usual course of agency operation.”). 

78 Application for Review at 18. 

79 Id. at 17-18. 

80 Id. at 18. 

81 See Media Bureau Seeks Comment on Widelity Report and Catalog of Potential Expenses and Estimated Costs, 29 
FCC Rcd 2989, 2990 (MB 2014) (“The Commission engaged Widelity Inc. (Widelity) to aid the Commission in 
understanding the process and costs associated with the post-incentive auction transition.  Widelity developed the 
suggested prices by conducting confidential interviews directly with industry participants, including both sellers and 
purchasers of equipment and services with direct knowledge of pricing.  The Commission had no role in the 
development of the suggested prices.  Accordingly, these suggested prices are estimates only and are not meant to 
indicate that reimbursement will reflect the suggested prices.”); see also Verizon Opposition at 7; Intelsat 
Opposition at 8. 

82 AT&T Opposition at 6-7 (“RKF’s output was subject to public notice and comment and, in fact, the [Final Cost 
Catalog Public Notice] reflects changes made based upon ACA’s input, so the lack of a meeting between ACA (or 
any one party) and the Bureau or RKF is meaningless.”); SES Opposition at 6. 

83 47 CFR § 1.1202(a) (defining presentation for purposes of the Commission’s ex parte rules).  ACA argues that 
parties meeting with RKF prior to the Bureau’s issuance of the Preliminary Cost Catalog Public Notice were 
making improper ex parte presentations on the merits of the ultimate determination of lump-sum amounts that the 
Bureau was charged with establishing for the Cost Catalog, given that GN Docket No. 18-122 was still an open, 
docketed rulemaking proceeding.  See ACA Reply at 4.  While it is true that that docket was open, the Commission 
had not yet made any proposals on the formulation of a Cost Catalog.  Rather, the Commission had simply directed 
the Bureau to take on the responsibility of adopting a Cost Catalog—a process that the Bureau later formally 
launched by proposing and seeking public comment on a Cost Catalog in its Preliminary Cost Catalog Public 
Notice.  See 3.7 GHz Report and Order, 35 FCC Rcd at 2428, 2448, paras. 203 and 262 (directing the Bureau to 
develop a lump sum and a cost category schedule); Preliminary Cost Catalog Public Notice, 35 FCC Rcd 4440.  
Prior to the launch of the Bureau’s Cost Catalog proceeding, any ex parte communications about what might go into 
the Cost Catalog—including any responses to RKF’s outreach to certain stakeholders that it conducted as part of its 
role as a contractor to develop initial cost estimates—related, at most, to the question of what the Bureau should 
propose and, much like ex parte contacts in response to an agency’s notice of inquiry that might precede an actual 
rule proposal, do not qualify as ex parte presentations subject to public disclosure requirements.  See, e.g., 47 CFR 

(continued….) 
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the cost catalog in accordance with its contractual obligations.84  We agree with NAB’s statement that, “it 
is unclear why RKF’s failure to interview ACA is of any practical or legal import.”85  In fact, the record in 
this proceeding reflects that the Bureau met with ACA six times and reviewed 13 filings it made 
regarding cost categories and lump sum amounts in the period between release of the Preliminary Cost 
Catalog Public Notice and adoption of the Final Cost Catalog Public Notice.86  ACA does not specify any 
additional information it would have provided, or arguments it would have made in a meeting with RKF, 
that it was unable to present in the numerous meetings it had with FCC staff and leadership throughout 
the proceeding.87   

26. Further, the product of RKF’s outreach was subject to extensive notice-and-comment, 
consistent with the Administrative Procedure Act.  The Preliminary Cost Catalog Public Notice included 
a comprehensive Preliminary Cost Catalog Appendix, which detailed each line item that RKF assisted the 
Bureau in identifying, and the range of estimated costs for each of those line items.  Over the more than 
three-month window between release of the Preliminary Cost Catalog and adoption of the Final Cost 
Catalog Public Notice, interested parties had ample opportunity to assess the various cost inputs and 
amounts and provide feedback to the Bureau in the event they disagreed with any of those preliminary 
results.88  Commenters, including ACA, were able to, and did, provide detailed feedback on the data 
produced by RKF, and on the specific costs and probabilities that should be included in the lump sum 
amounts.89   

(Continued from previous page)   
§§ 1.1202(a) (defining a “presentation” as “a communication directed to merits or outcome of a proceeding”) and 
1.1204(b) (presentations made to the Commission as part of a notice of inquiry proceeding are not subject to the ex 
parte rules); cf. Amendment of Subpart h, Part 1 of the Commission's Rules & Regulations Concerning Ex Parte 
Commc'ns & Presentations in Comm'n Proceedings, Notice of Proposed Rulemaking, FCC 86-284, 1986 WL 
292050, at *11 (July 9, 1986) (noting that “inquiry proceedings are primarily designed for preliminary fact-gathering 
and are not intended as final vehicles for regulatory change,” and thus “application of ex parte constraints would 
hinder unnecessarily Commission efforts to obtain information from the public”).  By contrast, when the Bureau 
issued the Preliminary Cost Catalog Public Notice seeking comment on a proposed Cost Catalog, it properly 
required disclosures of any ex parte presentations, as required by the rules.  See Preliminary Cost Catalog Public 
Notice, 35 FCC Rcd at 4442-43 (“This proceeding shall be treated as a “permit-but-disclose” proceeding in 
accordance with the Commission’s ex parte rules.”). 

84 Content Companies Opposition at 10 (ACA’s arguments “demonstrate a fundamental misunderstanding of the 
Bureau’s decision-making process and greatly overstate RKF’s role in these proceedings.”); Intelsat Opposition at 8 
(“ACA fundamentally and mistakenly asserts that the process should have been akin to a full-blown ratemaking 
rulemaking, which is wrong under both the Administrative Procedure Act and the tenets of the Report and Order.”). 

85 NAB Opposition at 4; see also Verizon Opposition at 5 (“It is immaterial that ACA did not meet with RKF—
ACA had ample opportunity to express its views to the decision makers.”). 

86 See GN Docket No. 18-122; see also CTIA Opposition at 10 (The fact that RKF did not meet with ACA “raises 
no APA issue” because “[n]o party was denied the opportunity to present data and arguments on the lump sum 
payments.”); SES Opposition at 6 (“ACA can hardly argue that the Bureau or RKF were ‘deprived’ of its 
perspective . . . .”). 

87 NAB Opposition at 5 (“Setting aside ACA’s heartbreak over not being individually consulted in the development 
of the first iteration of the cost catalog, it is plain that ACA has been afforded and has taken advantage of ample 
opportunities to make known its views regarding the composition and amount of lump sum payments.”). 

88 Content Companies Opposition at 11 (“It was this public comment period and the resulting stakeholder input—not 
any assistance provided by RKF—that informed the Bureau’s decision concerning the allocation of IRD equipment 
costs, and the Final Cost [Catalog] Public Notice makes this abundantly clear.”); NAB Opposition at 4-5. 

89 See, e.g., ACA June 15, 2020 Comments, Attach. at 2 (proposing inclusion of application fees in lump sum 
amounts); JCLDS June 15, 2020 Comments at 3-4 (proposing inclusion of “travel costs for rural, mountainous, hard-
to reach areas” in 30% of transitions, and of the cost to purchase and install new feed horns on some dishes); NCTA 
May 14, 2020 Comments at 19 (proposing inclusion of costs associated with system integration of modified earth 

(continued….) 
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27. While ACA fails to identify any specific prejudicial harm that resulted from the Bureau’s 
engagement of RKF—an element required for claims alleging Administrative Procedures Act 
violations90—we nevertheless find that RKF’s role in providing preliminary estimated cost ranges was 
immaterial to any such prejudicial harm that ACA might claim its members suffered as a result of the 
Bureau’s decisions.  The methodology used to calculate the lump sum amounts, and the decision to 
exclude the cost of integrated receiver/decoder equipment from the MVPD lump sum amount, were 
policy determinations based on the Commission’s directives to the Bureau in the 3.7 GHz Report and 
Order.  RKF’s calculation of the estimated costs associated with particular actions necessitated by the 
transition were subject to extensive notice-and-comment through the Bureau’s release of the Preliminary 
Cost Catalog and the Lump Sum Comment Public Notice.91  Indeed, in the Final Cost Catalog Public 
Notice, the Bureau amended the lump sum amounts based on commenter feedback, such as increasing 
base lump sum amounts to account for certain costs that were not previously included and adjusting the 
lump sum amounts for multi-feed and multi-beam antennas to account for a lower percentage of such 
antennas needing dual illumination than previously estimated.92  With respect to the exclusion of 
integrated receiver/decoder equipment costs from the lump sum amount, the Bureau provided its 
extensive rationale for reaching that decision in the Final Cost Catalog Public Notice, which was an 
independent policy decision based solely and completely on the plain language of the Commission’s rules 
and the robust record developed in response to the Preliminary Cost Catalog Public Notice and the Lump 
Sum Comment Public Notice.93  There is therefore no support for the claim that the Bureau arbitrarily and 
capriciously relied on information provided by RKF to reach the decisions that ACA asks us to overturn. 

28. Second, the Bureau provided ample information and opportunity for ACA and all other 
commenters to evaluate and critique its proposed methodology for determining lump sum amounts.94  
ACA argues that the Bureau improperly failed to disclose the individual cost items that were included in 
each lump sum amount, the weighting assigned to each cost based on the probability that a particular 

(Continued from previous page)   
stations); SES May 14, 2020 Comments at 2 (same); ACA June 15, 2020 Comments, Attach. at 3 (same); Intelsat 
Transition Plan at 14, 30-38 (indicating that two satellites used for broadcast, religious, radio, and data networks will 
be replaced and that approximately a quarter of MVPD content stations will be moved to new orbital locations); Cox 
May 14, 2020 Comments at 7-8 (arguing that a typical MVPD headend will have 10 antennas with one antenna 
needing to be repointed to a new satellite location, and may need two additional antennas to point to new satellites, 
which demonstrates that not more than a quarter of such antennas would need to point to new orbital locations); Cox 
June 15, 2020 Comments at 8-9 (requesting inclusion of the cost of additional antennas needed to point to new 
orbital slots); ACA June 15, 2020 Comments at 8 (same); NCTA May 14, 2020 Comments at 27 (same); SES 
Transition Plan at 11 (“in the vast majority of cases, an antenna is already available at the Incumbent Earth Station 
to receive service from the new satellite”); Intelsat Transition Plan (new antennas will be needed to point at new 
satellites “[i]n some cases”). 

90 See 5 U.S.C. § 706 (providing that “due account shall be taken of the rule of prejudicial error”); Am. Radio Relay 
League, Inc. v. FCC, 524 F.3d 227, 236 (D.C. Cir. 2008) (“The failure to disclose for public comment is subject, 
however, to ‘the rule of prejudicial error,’ 5 U.S.C. § 706, and the court will not set aside a rule absent a showing by 
the petitioners ‘that they suffered prejudice from the agency’s failure to provide an opportunity for public comment’ 
. . . .”) (quoting Gerber v. Norton, 294 F.3d 173, 182 (D.C. Cir. 2002)). 

91 See Preliminary Cost Catalog at 2 (“The categories and costs contained in the Catalog are intended to serve as a 
reference guide and are not intended to identify the specific reimbursable expenses incurred by individual satellite, 
earth station, and fixed service operators.”). 

92 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7988-91, paras. 34-38 (providing an exhaustive list of 
updates to lump sum amounts the Bureau did, and did not, make). 

93 See id. at 7977-87, paras. 17-30.  

94 CTIA Opposition at 10-11. 
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antenna type or earth station class is likely to incur that expense, or its methodology for determining those 
probabilities.95 

29. ACA’s argument that the Bureau failed to adequately disclose and seek comment on its 
lump sum methodology before finalizing the Final Cost Catalog Public Notice is belied by the Public 
Notices the Bureau issued as well as the extensive record developed in this proceeding.96  In establishing 
the lump sum payment, the Commission directed the Bureau to simply “announce the lump sum that will 
be available per incumbent earth station as well as the process for electing lump sum payments.”97  The 
Bureau went above and beyond its obligations in this respect by seeking comment on proposed categories, 
cost ranges, and lump sum amounts on two separate occasions.  First, on April 27, 2020, the Bureau 
released the Preliminary Cost Catalog Public Notice, seeking comment on the Preliminary Cost Catalog 
(a comment deadline which was later extended  at the request of ACA).98  Then on June 4, 2020, in 
response to filings by ACA and other MVPD earth station operators requesting an additional opportunity 
for comment on the proposed lump sum amounts in the Preliminary Cost Catalog Public Notice, the 
Bureau issued the Lump Sum Comment Public Notice in which it provided additional details about the 
proposed lump sum categories and amounts and established yet another comment window for interested 
parties to make further filings.99   

30. Substantively, in the Lump Sum Comment Public Notice the Bureau sought comment on 
its proposed methodology for calculating the amount for each cost item to be included in the lump sum 
payment, whereby the average cost for a given item (calculated as an average of the range of costs 
provided in the Preliminary Cost Catalog) was multiplied by the percentage of typical transitions in which 
that cost item would be necessary.100  The Bureau sought comment on inclusion of technology upgrade 
equipment costs that may be necessary to transition certain MVPD incumbent earth stations, the 
percentage of typical transitions that would require such upgrades, and on whether there might be other 

 
95 Application for Review at 19. 

96 Content Companies Opposition at 10 (“The Bureau’s decision is based expressly and entirely on the record before 
it, which was developed over two rounds of comments from the public,” during which time “ACA Connects had 
every opportunity to weigh in.”). 

97 3.7 GHz Report and Order, 35 FCC Rcd at 2428, para. 203. 

98 See Order Granting Extension Request, GN Docket No. 18-122, DA 20-504 (WTB, rel. May 11, 2020) (extending 
the original May 12, 2020 filing deadline until May 14, 2020); ACA, Request for Extension of Time, GN Docket 
No. 18-122 (filed May 11, 2020) (Request for Extension of Time).  The Bureau provided a total of 17 days to file 
comments in response to the Preliminary Cost Catalog Public Notice and received 16 comments. 

99 See Lump Sum Comment Public Notice at n.13; ACA May 14, 2020 Comments at 7-9; Cox May 14, 2020 
Comments at 2; NCTA May 14, 2020 Comments at 29-30.  On June 12, 2020, the Bureau denied yet another request 
by ACA and NCTA to extend the comment deadline by six days, until June 22, 2020.  See ACA and NCTA Joint 
Request for Extension of Time and to Disclose Lump Sum Assumption and Methodology, GN Docket No. 18-122, 
Order Denying Extension Request, 35 FCC Rcd 5869 (WTB 2020) (Lump Sum Comment Extension Denial Order); 
ACA and NCTA, Joint Request for Extension of Time and to Disclose Lump Sum Assumption and Methodology 
Lump Sum Comment Extension Request, GN Docket No. 18-122, at 3-4 (filed June 9, 2020).  While the Lump Sum 
Comment Public Notice was released on June 4, 2020, the Bureau set the 7-day comment window from the date of 
publication in the Federal Register on June 8, 2020, resulting in a June 15, 2020 deadline for filing comments.  The 
Bureau received eight comments during the 11-day filing window.  See also AT&T Opposition at 7-8 (pointing out 
that the Bureau already addressed ACA’s request for additional disclosures in the Lump Sum Comment Extension 
Denial Order and arguing that “[i]f ACA wished to challenge the Bureau’s alleged lack of due disclosures, it should 
have timely sought reconsideration of the [Lump Sum Comment Extension Denial Order] over a month ago, rather 
than piling those objections onto” its Application for Review); Content Companies Opposition at 12-13. 

100 See Lump Sum Comment Public Notice, 35 FCC Rcd at 5631 (“For example, if it is estimated that a rental 
antenna is needed for 33% of the transitions, the lump sum calculation includes 33% of the cost of such an item.”). 
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methods of addressing technology upgrade needs in the lump sum payment.101  The Lump Sum Comment 
Public Notice also sought comment on a table of lump sum payments available to each category of earth 
station on a per-antenna basis.102   

31. Despite the Bureau’s provision of another opportunity for comment in response to the 
Lump Sum Comment Public Notice, ACA, along with NCTA, filed another request for extension of the 
comment deadline and also asked the Bureau to “disclose the assumptions and methodology underlying 
its proposed lump sum payment amounts.”103  The Bureau responded to this request in its denial of the 
extension request,104 in the Final Cost Catalog Public Notice,105 and—most recently—in the Stay Denial 
Order, explaining that it had, in fact, disclosed such assumptions and methodology:   

The Lump Sum Comment Public Notice outlined the methodology used to calculate lump 
sum amounts and sought comment on the assumptions made regarding the average 
transition for each class of earth station.  The Lump Sum Comment Public Notice 
provided the calculation methodology for calculating each lump sum category—i.e., that 
the average of the range of costs provided in the Preliminary Cost Catalog for a given 
cost item was multiplied by the probability that such a cost would be incurred.  Based on 
this proposed methodology, commenters could evaluate the total lump sum amounts for 
each category of earth stations, compare those amounts with the line-item cost ranges in 
the Preliminary Cost Catalog, and provide targeted feedback on the appropriate 
probabilities and costs that should be used as inputs for such a calculation.106   

In rejecting the same arguments contained in ACA’s Stay Request as those it makes here, the Bureau 
provided numerous examples of commenters, including ACA, providing specific and detailed feedback 
on the probability that costs would be incurred in an average earth station transition.107   

32. The record demonstrates that ACA (and all other commenters) were able to “adequately 
evaluate and critique the Bureau’s methodology.”108  In response to both the Preliminary Cost Catalog 
Public Notice and the Lump Sum Comment Public Notice, ACA was able to provide extensive 
information regarding the estimated amounts for each cost item in the lump sum payment, the probability 
that such costs would be incurred in a typical transition, and the appropriate methodology for calculating 
the amounts to be included in the lump sum payment.109  Among ACA’s filings was a study conducted by 
a third-party consultant regarding the costs likely to be incurred by a majority of MVPDs surveyed in the 
study, which included both ACA members and non-members.110  ACA used the information in these 

 
101 See id. at 5631-32. 

102 See id. at 5632. 

103 Joint Request of ACA and NCTA for Extension of Time and to Disclose Lump Sum Assumption Methodology, 
GN Docket No. 18-122, at 3-4 (filed June 9, 2020). 

104 Lump Sum Comment Extension Denial Order, 35 FCC Rcd at 5871, para. 7.  

105 Final Cost Catalog Public Notice, 35 FCC Rcd at 7976-77, nn.64, 65. 

106 Stay Denial Order at 10, para. 20. 

107 Id. at 10-13, paras. 20-23. 

108 Stay Request at 10.   

109 See, e.g., ACA May 14, 2020 Comments; ACA June 15, 2020 Comments; Letter from Ross Lieberman, Senior 
Vice President of Government Affairs, ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 2 
(filed June 25, 2020) (ACA June 25, 2020 Ex Parte). 

110 See ACA May 14, 2020 Comments, Attach. (Cartesian: C-Band Transition Cost Assessment; hereinafter, 
Cartesian Study); ACA June 15, 2020 Comments (relying on Cartesian Study and including an attachment of 
supplemental inputs produced by Cartesian). 
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filings to support its arguments that lump sum amounts should be calculated on a per-site basis, rather 
than per-antenna as proposed by the Bureau, and that technology upgrade equipment costs should be 
included in the lump sum according to the average number of integrated receivers/decoders that must be 
installed at each MVPD earth station site.111  

33. ACA next argues that the Bureau failed to provide adequate notice of its decision to 
exclude costs that would not likely be incurred in a typical relocation.112  We disagree.  Consistent with 
our directive that the Bureau calculate the lump sum based on the “average, estimated costs” of 
transitioning an earth station to the upper 200 megahertz, the Bureau clearly indicated in the Lump Sum 
Comment Public Notice that inclusion of a particular cost item in the lump sum amount would be based 
on the extent to which that cost was part of a “typical transition,” and invited commenters “to provide 
specific data or information on the percentages of typical transitions that would require various 
expenses.”113  ACA did so, and in fact, its own proposed lump sum amounts included only those costs that 
it expected to be “sufficiently common in transitioning MVPD headends—i.e., occurring in 
approximately fifty percent (50%) of cases or more—so as to include them in constructing a lump sum 
calculation to reflect the ‘average’ transition of the ‘average’ earth station.”114  In the face of its own 
advocacy regarding what the appropriate standard for determining “outlier” costs might be, we cannot 
credit ACA’s claim that it lacked notice that such costs would be excluded from the lump sum amount.115 

34. That the Bureau’s ultimate approach to lump sum payments differed from the one 
advocated by ACA does not support ACA’s claim that it lacked a meaningful opportunity to provide 
feedback on the Bureau’s proposals, nor does it mean that the Bureau failed to consider alternate 
methodologies advanced in the record.  The requirement to make public the information used to support 
an agency’s position “does not extend to all data.”116  The Bureau addressed all of ACA’s various 
arguments in the Final Cost Catalog Public Notice, and even made certain changes based on ACA’s 
input; where the Bureau rejected ACA’s arguments, it did so based on sound reasoning with extensive 
support in the record.117  The Final Cost Catalog Public Notice reflects targeted and detailed feedback 
from a broad range of stakeholders regarding the appropriate costs and probabilities to be considered in 

 
111 ACA June 15, 2020 Comments at 15-18 (citing Cartesian Study at 20-25). 

112 Application for Review at 20-21; see also AT&T Opposition at 8 (“ACA’s attempt to morph a common-sense 
observation into a controversial policy decision is baseless.”). 

113 Lump Sum Comment Public Notice at 4; AT&T Opposition at 8 (the Bureau’s decision “simply reflects rational 
and sound logic”); CTIA Opposition at 11. 

114 Cartesian Study at 20. 

115 CTIA Opposition at 11 (“ACA’s real complaint is that excluding outlier costs reduced the lump sum amounts—
meaning its members would get less than they otherwise might and would be less likely to be able to profit from the 
clearing process.”). 

116 See Association of Data Processing Service Organizations, Inc. v. Board of Governors of Federal Reserve 
System, 745 F.2d 677, 684 (D.C. Cir. 1984); see also CTIA Opposition at 11 (“The APA requires agencies to 
demonstrate that their decision was based on an informed review of the record and to provide a sufficient 
explanation as to how they reached that decision.  The Bureau did that.”); Verizon Opposition at 6 (arguing the 
Bureau provided “more than adequate data in this process”). 

117 See, e.g., Final Cost Catalog Public Notice, 35 FCC Rcd at 7988-89, para. 34 (updating lump sum amounts to 
include additional costs identified by ACA); see also id. at 7970, 7972-73, 7976-77, 7980-83, 7985-90, nn.18, 33, 
34, 37, 64, 65, 74-76, 80, 85-92, 109, 112, 116-22, 124, and 131 (citing filings made by ACA during the Bureau’s 
consideration of estimated transition costs and lump sum amounts); Content Companies Opposition at 2 (the Bureau 
“made a well-reasoned decision that appropriately considered both the comprehensive record in this proceeding and 
important policy considerations that serve the public interest”); CTIA Opposition at 3 (arguing the record 
demonstrated that treating integrated receiver/decoder equipment costs as part of the satellite transition process 
would best achieve the 3.7 GHz Report and Order’s objectives for a rapid transition of C-band spectrum). 
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determining the final lump sum amounts, and there is no basis for the argument that stakeholders lacked a 
meaningful opportunity to comment on the Bureau’s methodology.118 

35. Even if we were to find that the Bureau erred in failing to disclose in the record details 
regarding RKF’s methodology and underlying data, which we do not, ACA has failed to establish that it 
suffered any prejudice as a result of this purported error.119  ACA does not explain what it would have 
said had more granular information been disclosed.  To the contrary, ACA was able to supply an 
exhaustive analysis produced by its own third-party consultant that argued for the inputs that should 
inform a lump sum amount.120  The granular detail provided in the Cartesian Study regarding average 
costs and the probability that such costs will be incurred demonstrates that ACA was capable of 
evaluating the underlying inputs of the Bureau’s methodology.121  For example, in developing its 
recommendations to include the technology upgrade costs in the lump sum amount, ACA relied on 
pricing information gathered from “several industry vendors,” input from various MVPDs regarding 
“current channel counts and expected proportion of channels undergoing compression/modulation,” and 
conversations with satellite operators regarding the percentage of programmers that will need such 
upgrades.122  This analysis demonstrates that, as a representative of “more than 700 small and medium-
sized MVPDs throughout the United States,” ACA had the tools and industry expertise to readily evaluate 
the Bureau’s proposed amounts and underlying methodology.123  Where its final amounts differed from 
the amounts included in the Lump Sum Comment Public Notice, ACA was able to provide detailed 
feedback to the Bureau regarding the alleged shortcomings of the Bureau’s inputs, methodology, and final 
lump sum determinations, and in fact did so and the Bureau responded to each of ACA’s arguments in 
turn in the Final Cost Catalog Public Notice.124  ACA therefore fails to establish any prejudice resulting 
from the Bureau’s failure to put this information in the record. 

36. Finally, the Bureau gave proper notice of its decision to determine reimbursement on a 
per-antenna basis.  ACA argues that in the Final Cost Catalog Public Notice, the Bureau, for the first 
time, determined that reimbursement and lump sum payments would be calculated on a per-antenna basis, 
rather than per-earth station site.125  ACA argues that this alleged lack of notice was “highly prejudicial” 
because MVPD earth station operators “had no notice that the precise antenna configuration listed in their 
registrations—which serve to identify ‘earth stations’ entitled to be ‘protected from interference’—would 
be used to determine payments.”126 

 
118 Content Companies Opposition at 9-11; CTIA Opposition at 10-11. 

119 Am. Radio Relay League, Inc. v. FCC, 524 F.3d 227, 236 (D.C. Cir. 2008)) (“The failure to disclose for public 
comment is subject, however, to ‘the rule of prejudicial error,’ 5 U.S.C. § 706, and the court will not set aside a rule 
absent a showing by the petitioners ‘that they suffered prejudice from the agency’s failure to provide an opportunity 
for public comment’ . . . .”) (quoting Gerber v. Norton, 294 F.3d 173, 182 (D.C. Cir. 2002)); Intelsat Opposition at 8 
(ACA’s “empty rhetoric fails to demonstrate that ACA was in any way prejudiced by the open process the Bureau 
used.”). 

120 ACA June 15, 2020 Comments (relying on Cartesian Study based on characteristics occurring in 50% or more 
MVPD earth stations). 

121 See generally Cartesian Study. 

122 Id. at 24-25. 

123 Application for Review at 2. 

124 See, e.g., ACA May 14, 2020 Comments (including Cartesian Study); ACA June 15, 2020 Comments (also 
including Cartesian Study); ACA June 25, 2020 Ex Parte; see also, Final Cost Catalog Public Notice, 35 FCC Rcd 
at 7970, 7972-73, 7976-77, 7980-83, 7985-90, paras. 6, 10-11, 16, 20-24, 28-34, 36 & nn.18, 33, 34, 37, 64, 65, 74-
76, 80, 85-92, 109, 112, 116-22, 124, and 131. 

125 Application for Review at 21-23. 

126 Id. at 22. 
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37. We stated, however, in the 3.7 GHz Report and Order that “in order to qualify for 
reimbursement, any antenna at an incumbent earth station must also have been operational and registered 
in IBFS as of the relevant dates required by the Freeze and 90-Day Earth Station Filing Window Public 
Notice.”127  Consistent with this directive, the Bureau proposed base lump sum amounts on a per-antenna 
basis in the Lump Sum Comment Public Notice.128  While the Bureau made certain updates to the lump 
sum amounts in response to commenter feedback, the Final Cost Catalog Public Notice maintained the 
same per-antenna approach as the Bureau proposed in the Lump Sum Comment Public Notice.129  This 
approach, which the Bureau applied consistently throughout this proceeding, is also necessitated by the 
practical realities of relocation cost reimbursement.  Indeed, calculation of reimbursement on a per-unit 
basis is the only logical approach—costs will be incurred for a particular unit, and therefore must be 
reimbursed according to the number of units for which that cost was incurred.130  ACA’s claims that 
antenna registrations related only to interference protection and not relocation cost reimbursement is 
directly contradicted by the 3.7 GHz Report and Order, the procedural history leading up to the Final 
Cost Catalog Public Notice, and common sense. 

38. We also reject the claim that reimbursement of relocation costs on a per-antenna, rather 
than per-site, basis prejudices ACA’s members.  As ACA itself represented in its comments, MVPD earth 
stations typically have multiple antennas at a given site, and calculation of the lump sum amount on a per-
site basis, without regard to the number of antennas at that site, could result in ACA’s members receiving 
only a single reimbursement for a cost they had to incur in multiples at a given site.131  In its initial 
comments in response to the Lump Sum Comment Public Notice, ACA argued that a per-site approach 
was more consistent with the Commission’s directives to calculate lump sums based on the “average” 
costs of relocation and proposed MVPD lump sum amounts that presumed a specific number of antennas 
and other necessary changes per site, regardless of factual realities.132  The Bureau’s decision to reject 
ACA’s per-site proposal and maintain the per-antenna approach proposed in the Lump Sum Comment 
Public Notice was supported by evidence in the record that reimbursement on a per-antenna basis would 
most effectively address the average costs of earth station transitions.133  While different than ACA’s 

 
127 3.7 GHz Report and Order, 35 FCC Rcd at 2426, n.539. 

128 See Lump Sum Comment Public Notice, 35 FCC Rcd at 5632 (providing a table of base lump sum amounts on a 
per-antenna basis according to the characteristics of various types of antennas (e.g., single-feed, multi-feed)). 

129 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7987, n.117 (“While the Lump Sum Table in the Cost 
Catalog clarifies that the base lump sum payments are per antenna, we note that this terminology update is not a 
change in our approach from the Lump Sum Comment Public Notice.”). 

130 Content Companies Opposition at 13. 

131 ACA June 15, 2020 Comments at 7 (raising concern that the Lump Sum Comment Public Notice was “vague with 
respect to the definitions of the proposed base lump sum categories, and whether they should apply on a per antenna 
or per earth station basis”).   

132 ACA June 15, 2020 Comments at 8 and Attach. at VI (“Base MVPD Amount”); see also ACA June 15, 2020 
Comments at 7-8, 15-16 (arguing lump sum amounts should be calculated on a per-site basis); ACA July 6, 2020 Ex 
Parte at 2 (arguing the Bureau’s proposal to reimburse technology upgrade costs on a per-antenna basis was 
improper); but cf. Letter from Ross Lieberman, Senior Vice President of Government Affairs, ACA, to Marlene H. 
Dortch, Secretary, FCC, GN Docket No. 18-122, at 1-3 (filed July 7, 2020) (ACA July 7, 2020 Ex Parte) (repeating 
its position that calculating costs on a per-antenna basis is an inappropriate method, but arguing that if the Bureau is 
to maintain its per-unit methodology, it should calculate costs per-beam rather than per-antenna); Letter from Ross 
Lieberman, Senior Vice President of Government Affairs, ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket 
No. 18-122, at 3-5 (filed July 21, 2020) (ACA July 21, 2020 Ex Parte) (proposing MVPD lump sum amount that 
assumes five beams received at each earth station site, requiring 17 integrated receiver/decoder replacements and 
three spares per earth station). 

133 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7987-88, paras. 31, 32 (stating that calculating lump sums 
per antenna “addresses MVPD operators’ concerns that they typically incur higher costs because they have more 

(continued….) 
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desired outcome, the Bureau’s clarification of a common sense point in response to ACA’s attempt to 
increase the MVPD lump sum amount cannot rationally be deemed a prejudicial decision lacking notice. 

39. In sum, ACA has failed to provide support or convincing arguments for its claims that 
any of the Bureau’s determinations regarding the lump sums were wrongly decided, arbitrary or 
capricious, or otherwise violated the requirements of the APA.  Absent legitimate demonstrations that the 
Bureau violated notice-and-comment requirements, disregarded factual evidence, or contradicted the 
Commission’s directives, ACA’s mere dissatisfaction with the outcome does not warrant overturning the 
Bureau’s decisions. 

C. The Bureau Was Not Required to Tie Release of the Final Cost Catalog Public 
Notice to Satellite Operators’ Final Transition Plans 

40. Lastly, there is no support for ACA’s contention that the Bureau arbitrarily and 
capriciously based its lump-sum determinations on satellite operators’ “incomplete preliminary Transition 
Plans, rather than final Transition Plans.”134  As an initial matter, ACA’s argument is based on the 
erroneous premise that satellite operators’ Transition Plans—final or otherwise—are a prerequisite for 
determining lump sum amounts.135  Nothing in the 3.7 GHz Report and Order required the Bureau to wait 
to announce lump sum amounts until after Transition Plans were finalized; indeed nothing in the 3.7 GHz 
Report and Order even required the Bureau to seek comment on the lump sum payments before 
announcing its final determination.136   

41. Moreover, ACA’s assertion that the Bureau’s decision to finalize the lump sum amounts 
before the submission of final Transition Plans constituted a rush to judgment that deprived ACA of the 
opportunity to provide meaningful comment is not supported by the facts. The Bureau did not adopt the 
Final Cost Catalog Public Notice until July 30, 2020, over a month after incumbent space station 
operators filed their initial Transition Plans on June 19, 2020.137  Although ACA argues that the final 
Transition Plans “will have a significant, if not determinative, effect on what earth stations must do to 
continue receiving transmissions from relocated satellites,” it provides no reason as to why that 
information could not also have been provided through the comments filed in response to the Preliminary 

(Continued from previous page)   
antennas than non-MVPD operators”) & n.118 (citing NCTA May 14, 2020 Comments at 27 (suggesting that paying 
a lump sum cost per facility or call sign instead of per antenna “would significantly underrepresent the average costs 
for actually transitioning such facilities”); Cox May 14, 2020 Comments at 4-5 & n.10 (asking that lump sum 
payments be calculated on a per antenna basis, rather than on a per call sign basis, to better address average costs, 
and noting that the 3.7 GHz Report and Order suggests that reimbursement qualification should be made on a per 
antenna basis)). 

134 Application for Review at 23-25. 

135 Verizon Opposition at 6 (“[T]he existence of individualized final Transition Plans is not a prerequisite to 
determining average relocation costs.”); Content Companies Opposition at 13; AT&T Opposition at n.6; Intelsat 
Opposition at 8-9; SES Opposition at 8 (“[F]inal transition plans are not alone determinative in calculating the 
‘average, estimated costs of’ relocation, especially in light of the Bureau’s discretion to establish lump sum amounts 
‘as appropriate.’”). 

136 3.7 GHz Report and Order, 35 FCC Rcd at 2428, para. 203; CTIA Opposition at 11.  ACA argues that even if the 
3.7 GHz Report and Order did not require the Bureau to wait to finalize lump sums until after final Transition Plans 
were submitted, the Bureau was required to “give a reasoned explanation for refusing to consider final plans.”  ACA 
Reply at 5.  The Bureau did just that on several occasions in response to ACA’s requests for delay.  See Lump Sum 
Comment Public Notice, 35 FCC Rcd at 5630, n.13; Lump Sum Comment Extension Denial Order, 35 FCC Rcd at 
5870; Final Cost Catalog Public Notice, 35 FCC Rcd at 7977, n.65.  

137 On June 12, 2020, the Bureau granted a brief extension, until June 19, 2020, of the original June 12, 2020 
deadline for filing initial Transition Plans established in the 3.7 GHz Report and Order.  See Order Granting 
Extension of Transition Plan Filing Deadline, GN Docket No. 18-122, 35 FCC Rcd 5866 (WTB 2020). 
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Cost Catalog Public Notice and the Lump Sum Comment Public Notice.138  In fact, incumbent space 
station operators and their programmer customers participated actively throughout the comment windows, 
and the Bureau’s decision to exclude integrated receiver/decoder equipment costs from the MVPD lump 
sum amount was based in part on the extensive details provided by those parties regarding their earth 
station migration plans and their need to select and purchase compression equipment uniformly and on a 
nationwide basis.139  ACA argues that the Bureau deprived stakeholders of an opportunity to critique the 
Bureau’s lump sum proposals, noting that the final comment period in response to the Lump Sum 
Comment Public Notice closed before the initial Transition Plans were submitted.140  Despite this alleged 
inability to provide informed comment based on the contents of initial Transition Plans, ACA 
nevertheless made nine separate filings in this proceeding in the 41 days between the deadline for filing 
initial Transition Plans and the Bureau’s release of the Final Cost Catalog Public Notice.141 

42. ACA argues that the Bureau wrongfully relied on Intelsat’s initial Transition Plan to 
conclude that certain antenna costs should be excluded from the lump sum payments, and points to the 
fact that Intelsat did not have complete data on all its associated earth stations such that it could accurately 
assess the needs for those costs.142  First, rather than relying solely, as ACA suggests, on satellite 
operators’ Transition Plans for this finding, the Bureau found that there was insufficient evidence 
presented by any party to form the basis for including such costs in the lump sum amount.143  In excluding 
antenna replacement costs from the lump sum amount, the Bureau also considered the filings of MVPD 
commenters that argued such costs would be necessary in certain instances and found that, “[w]hile 
replacement or additional antennas may be needed in some cases to transition an earth station, we have 
not seen sufficient evidence that supports including such expenses in the lump sum as part of the average, 
estimated costs of transitioning.”144  Second, ACA fails to establish that this or any other information was 
fundamentally changed in the final Transition Plans such that the Bureau’s reliance on initial Transition 
Plans resulted in prejudicial error.145  Indeed, contrary to ACA’s predictions, the final Transition Plans 

 
138 Application for Review at 23. 

139 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7978-81, paras. 18-20 (citing filings by Intelsat, SES, 
Content Companies, NCTA, AT&T, and NAB in reaching its conclusion to exclude integrated receiver/decoder 
equipment costs from the MVPD lump sum amount); CTIA Opposition at 12; Intelsat Opposition at 8-9; SES 
Opposition at 8. 

140 Application for Review at 23. 

141 See ACA June 25, 2020 Ex Parte; Letter from Ross Lieberman, Senior Vice President of Government Affairs, 
ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122 (filed June 30, 2020); Letter from Ross 
Lieberman, Senior Vice President of Government Affairs, ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket 
No. 18-122 (filed July 1, 2020); Letter from Ross Lieberman, Senior Vice President of Government Affairs, ACA, 
to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122 (filed July 6, 2020); ACA July 7, 2020 Ex Parte; 
ACA July 17, 2020 Ex Parte; ACA July 21, 2020 Ex Parte; Letter from Ross Lieberman, Senior Vice President of 
Government Affairs, ACA, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122 (filed July 27, 2020); 
Letter from Ross Lieberman, Senior Vice President of Government Affairs, ACA, to Marlene H. Dortch, Secretary, 
FCC, GN Docket No. 18-122 (filed July 29, 2020). 

142 Id. at 24. 

143 See Final Cost Catalog Public Notice, 35 FCC Rcd at 7990, para. 36. 

144 Id. 

145 See Letter from Michelle V. Bryan, Secretary and Executive Vice President, General Counsel, and Chief 
Administrative Officer, Intelsat, to Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 20-173, 18-122, Attach. at 
29 (filed Aug. 14, 2020) (Intelsat Final Transition Plan) (making no change to its assessment that replacement 
antennas would only be needed “[i]n some cases”).  While final Transition Plans were due the day after ACA filed 
the instant Application for Review, ACA’s Reply to Oppositions was not due until September 8, 2020—over three 
weeks after final Transition Plans were submitted.  Nevertheless, ACA’s Reply to Oppositions identifies no new or 

(continued….) 
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submitted on August 14, 2020 included no significant changes to incumbent space station operators’ plans 
regarding the use of compression technologies or any other earth station modification.146   

43. Contrary to ACA’s claims, our primary goal in adopting the 3.7 GHz Report and Order 
was not to ensure that as many incumbent earth stations as possible would choose to elect the lump sum 
option.147  In adopting rules for the transition of the C-band, we sought “to make this valuable spectrum 
resource available for new terrestrial wireless uses as quickly as possible, while also preserving the 
continued operation of existing FSS services during and after the transition.”148  In adopting provisions for 
a lump sum payment to incumbent earth stations in lieu of reimbursement for their actual relocation costs, 
we recognized the potential benefits of allowing earth station operators to assume responsibility for their 
own transition where it is efficient to do so but emphasized the need to ensure the lump sum election 
process does not compromise space station operators’ ability to meet the transition deadlines.149  Delaying 
the lump sum elections would create uncertainty for incumbent space station operators during this crucial 
transition period and could complicate, or even delay, their overall relocation efforts.150  The Bureau’s 
decision not to delay the lump sum amount determination, which in turn would have further delayed the 
lump sum election deadline, in no way compromised the opportunity for fulsome notice-and-comment 
and was entirely consistent with the Commission’s directives. 

IV. ORDERING CLAUSES 

44. Accordingly, IT IS ORDERED, pursuant to sections 1, 4(i), and 5(c) of the 
Communications Act of 1934, as amended, 47 U.S.C. §§ 151, 154(i), and 155(c), and section 1.115 of the 
Commission’s rules, 47 CFR § 1.115, that this order IS ADOPTED. 

(Continued from previous page)   
different information contained in the final Transition Plans that should have influenced the Bureau’s decision.  See 
ACA Reply at 5. 

146 Contrary to ACA’s concern that SES would adopt additional compression technology in response to requests 
from a programmer customer that it do so, see Application for Review at 24-25, SES’s final Transition Plan 
included no additional use of compression technology.  See Letter from Brian D. Weimer, Counsel to SES, to 
Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 20-173, 18-122, at 4-5 (filed Aug. 14, 2020) (stating that 
including additional use of compression technology would increase the overall cost and complexity of its transition).  
Other final Transition Plans also included no significant changes.  See Intelsat Final Transition Plan, Attach. at 14 
(increasing the number of customers designated for compression upgrades from 10 to 11, noting that each of those 
customers “has expressed agreement to participate in the compression plan”); Intelsat Opposition at 8 (“The 
identities of Intelsat’s programmer customers undergoing compression, along with their affiliated earth stations, 
were known publicly since June 19 and did not materially change in the final Transition Plan that Intelsat filed with 
the FCC on August 14.”); Telesat Canada C-band Transition Plan (for US), GN Docket Nos. 20-173, 18-122, at 2 
(no video compression or modulation will be needed to execute Transition Plan); Letter from Matthew R. Friedman, 
Counsel to Claro S.A., to Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 20-173, 18-122, at 1 (filed Aug. 14, 
2020) (includes only one update to clarify that the Final Transition Plan accommodates all earth stations that Claro 
is contractually obligated to serve, whether an incumbent earth station or non-incumbent earth station); Eutelsat S.A. 
Revised Transition Plan, GN Docket Nos. 20-173, 18-122, at 5 (filed Aug. 14, 2020) (consistent with its initial 
Transition Plan, no plans to implement compression technology). 

147 Verizon Opposition at 4. 

148 3.7 GHz Report and Order, 35 FCC Rcd at 2353, para. 20. 

149 Id. at 2427-28, para. 202 (“[W]e require the decision to accept a lump sum reimbursement to be irrevocable—by 
accepting the lump sum, the incumbent takes on the risk that the lump sum will be insufficient to cover all its 
relocation costs—to ensure that incumbents have the appropriate incentive to accept the lump sum only if doing so 
is truly the more efficient option.”), n.547 (rejecting a request to extend the lump sum election deadline in light of 
the accelerated deadlines established by the transition). 

150 Verizon Opposition at 7-8. 
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45. IT IS FURTHER ORDERED that the Application for Review filed by ACA Connects—
America’s Communications Association, IS DENIED. 

46. IT IS FURTHER ORDERED that, pursuant to section 1.103(a) of the Commission’s 
rules, 47 CFR § 1.103(a), this order SHALL BE EFFECTIVE upon release. 

 

FEDERAL COMMUNICATIONS COMMISSION 
 
 
 
 
Marlene H. Dortch 
Secretary 

 


